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Mr. Tom C. Fitzsiinn»ns, Director
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504

OCT 3 0 7001

Mr. L. John Iani, Regional Administrator
U.S. Environmental Protection Agency
Region 10
1200 Sixth Avenue
Seattle, Washington 98101

EDMC

Addressees:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) NEGOTIATIONS AGREEMENT FOR RIVER CORRIDOR PROJECT -
AGREEMENT IN PRINCIPLE (A1P)

Enclosed for your approval and signature is an AIl' for the Tri-Party Agreement to

commence Tri-Party Agreement negotiations for the River Corridor Project. This AIP establishes

the expectations and parameters for the conduct of negotiations to develop appropriate Tri-Party

Agreement commitments. This AIP has been reviewed and developed in conjunction with

members of your staff. Should you have any questions, you may call me, or your staff may call

Joel Hebdon, Director, Regulatory Compliance and Analysis Division, on (509) 372-2400.
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Enclosure

Department of Energy

Richland Operations Office
P.O. Box 550

Richland, Washington 99352
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Sincerely,

Keith A. Klein
Manager

cc: See page 2
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Tri-Party Agreement

AGREEMENT IN PRINCIPLE -
October 31, 2001

Tentative Agreement on the River Corridor

Tri-Party Negotiations

On Octobetqo4Wl, the U.S. Department of Energy (USDOS), U.S. Environmental Protection

Agency (EPA), and Washington State Department of Ecology (Ecology) agreed to enter into

negotiations in accordance with the Hanford Federal Facility Agreement and Consent Order

(TPA). The parties agreed to negotiate cleanup schedules consistent with the common objective

to achieve remediation of waste sites and facilities in tbeHanford Site'100 and 300 Areas. The

parties further agreed to confer with the affected Indian Nations, State of Oregon, stakeholder

groups, and the public to obtain and respond to their values and concerns. All thres-patties

agreed to complete public review and sign off any agreed to TPA changes by April 30, 2002.

The Hanford Federal Facility Agreement and Consent Order contains commitments for the

USDOE to: (1) by December 31, 2001, establish a date for completion of all the 100 Area

Remedial Actions (TPA milestone M-16-00F); (2) by June 30, 2002, establish a date for

completion of 300 Area Remedial Actions (TPA milestone M-16-03A); and (3) complete

disposition of all 100 Area Surplus Production Reactor Buildings by a date to be determined

(TPA milestone M-93-001. The focus of these negotiations is the completion dates for the 100

Area and 300 Area remeclial actions, the completion of the surplus reactor interim safe storage

(included in M-93-00), and the overall framework for the River Corridor cleanup. It should be

recognized that the USDOE has been pursuing a strategy to complete major portions of the River

Corridor by 2012. This information that has been developed by USDOE and discussed with

EPA and Ecology will serve as the framework for the negotiations.

The USDOE is currently executing a procurement to establish a River. Corridor Contract. This

contract includes the responsibility to perform the majority of the work that is being addressed in

this agreement.

The parties have developt d this AIP in order to establish the basis for implementing these

discussions and, if negotiations are successful, the follow-on preparation ofTPA change

packages.

Based on information discussed, the parties have agreed to the following:

A. Enter into negotiations to determine the scope and to define completion of all 100 Area

remedial actions by 2012 including:
• Remediation of waste sites.
• Decontamination and decommissioning (D&D) of surplus facilities.

• Interim safe storage of eight of the nine surplus production reactors.
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B. Enter into negotiations to determine the scope and to define completion of the following
elements of the 300 Area remediation:
• Remediation of waste sites "outside the fence," excluding burial grounds 618-10

and 618-11 by 2012. -
• Remediation of waste sites and D&D of surplus facilities "inside the fence" by a

date to be negotiated but prior to 2018.
• Initiation of engineering studies to support completion of the retnediation of

burial grounds 618-10 and 618-11 by 2018.
(NOTE: Definition of "outside the fence" and "inside the fence" will be
developed and documented in the final Tentative Agreement package.)

C. Re-evaluate the management and disposition of 300 Area surplus facilities under Section
6, 7, or 8 of the TPA, including certain near-terra 324 Building closureplan activities.

D. Final groundwater remedial action decisions are excluded from these negotiations.
Future groundwater decisions shall be required upon completion of source remedial
actions and an appropriate period to assess the performance of these actions_ -

E. EPA and Ecology share regulatory authority for activities addressed under this AIP.
F. The negotiated draft milestone change packages, when completed, shall be available to

the public in accordance with the TPA and Community Relations Plan
G. M-16-00F is due on December 31, 2001. On September 17, 2001, USDOE submitted a

change request to delay this milestone. Bcology and EPA denied that request on
September 30, 2001. USDOE chose not to dispute this denial. Further dispute processes
for the M-16-OOF milestone are not available. The M-16-00F milestone shall be

_ _considered to be completed on schedule if the parties reach tentative agreement by
December 31, 2001, and sign the change package for M-16-0OAby Apri130, 2002.

H. M-93-12 is due February 28, 2002, and is included for negotiations under this AIP.
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Ke th A. Klein, Manager om
U.S. Department of Energy State
Richland Operations Offic Dep,6

ihington Reg io4al Administrator
of Ecology U.S. Environmental Protection

Agency, Region X



Addressees:
02-RCA-033

cc w/encl:
R. Gay, CTUIR
J. S. Hertzel, FHI
M. C. Hughes, BHI
R. Jim, YN
O. S. Kramer, FHI
T. M. Martin, HAB
E. J. Murphy-Fitch, FHI
K. Niles, Oregon Energy
D. R. Sherwood, EPA
P. Sobotta, NPT
R F. Stanley, Ecology
M. A. Wilson, Ecology
Administrative Record
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